COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/28/2004

ESTIMATE SUMMARY 16:50:44
CONTID: C13594R ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 13594R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 135.0 DAYS TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
IN FRUITA PERCENT TIME: 93.75 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: STA 006A-035
IN FRUITA
NAME OF ROAD: 006A
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/23/2004 DATE TIME STARTED 06/11/2004
1225 SO. 7TH. STREET DATE LET 05/20/2004 DATE WORK BEGAN 07/02/2004
DATE AWARDED 05/24/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/09/2004 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/11/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,464,710.86 PARTICIPATING $ 1,569,479.19 S 572,530.87
AWARD PROJECT AMT: $  3,131,076.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 45.30% TOTAL EARNINGS 1,569,479.19 572,530.87
FUNDS AVAILABLE: $ 1,895,231.67 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,569,479.19 572,530.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,163.53 -2,338.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,564,315.66 570,192.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,564,315.66 570,192.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 570,192.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
29,000.00000 1.000 29,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 25.000 4.000
EACH 4.000 2,000.00
500.00000 8.000 4,000.00
0015 202-00033 *REMOVAL OF PIPE 21.000 17.000
EACH 4.000 5,200.00
1,300.00000 21.000 27,300.00
0020 202-00037 *REMOVAL OF END SECTION 3.000 0.000
EACH 3.000 600.00
200.00000 3.000 600.00
0025 202-00090 *REMOVAL OF DELINEATOR 60.000 48.000
EACH 0.000 0.00
11.00000 48.000 528.00
0030 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 1,567.000 976.000
LF 591.000 2,364.00
4.00000 1,567.000 6,268.00
0035 202-00220 *REMOVAL OF ASPHALT MAT 6,347.840 6,180.840
sy 167.000 334.00
2.00000 6,347.840 12,695.68
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 44,748.000 44,748.000
sy 0.000 0.00
2.10000 44,748.000 93,970.80
0045 202-00810 *REMOVAL OF GROUND SIGN 104.000 11.000
EACH 5.000 200.00
40.00000 16.000 640.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 800.000 800.000
LF 0.000 0.00
7.00000 800.000 5,600.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00

425.00000 8.000 3,400.00
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PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0065 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,010.000 20,180.130
CcYy 6,662.570 34,978.49
5.25000 26,842.700 140,924.17
0070 203-00100 *MUCK EXCAVATION 300.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0075 203-01500 BLADING 80.000 0.000
HOUR 29.000 2,407.00
83.00000 29.000 2,407.00
0080 203-01510 BACKHOE 32.050 2.550
HOUR 29.500 1,829.00
62.00000 32.050 1,987.10
0085 203-01582  TRUCK (DUMP) 20.750 1.250
HOUR 19.500 1,638.00
84.00000 20.750 1,743.00
0090 203-01597 *POTHOLING 100.000 96.500
HOUR 1.000 134.00
134.00000 97.500 13,065.00
0095 203-02330  LABORER 29.750 5.250
HOUR 24.500 980.00
40.00000 29.750 1,190.00
0100 207-00305 *WETLAND TOPSOIL 60.000 0.000
cy 0.000 0.00
22.00000 0.000 0.00
0105 208-00005 EROSION LOG 3,500.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
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PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00050 STORM DRAIN INLET PROTECTION 45.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0120 208-00110 SEDIMENT REMOVAL AND DISPOSAL 200.000 0.000
cY 0.000 0.00
17.20000 0.000 0.00
0125 208-00205 EROSION CONTROL SUPERVISOR 80.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0130 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 15,000.000 6,822.550
GAL 0.000 0.00
0.64000 6,822.550 4,366.43
0135 210-04010 ADJUST MANHOLE 17.000 0.000
EACH 1.000 460.00
460.00000 1.000 460.00
0140 210-04050 ADJUST VALVE BOX 8.000 0.000
EACH 0.000 0.00
134.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 7.000 0.000
ACRE 0.000 0.00
460.00000 0.000 0.00
0150 213-00004 *MULCHING (WEED FREE STRAW) 7.000 0.000
ACRE 0.000 0.00
403.00000 0.000 0.00
0155 213-00061 *MULCH TACKIFIER 1,050.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0160 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.20000 0.000 0.00
0165 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 1,292.830 972.380
TON 320.450 3,589.04
11.20000 1,292.830 14,479.70
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PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
16.60000 0.000 0.00
0175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 70.420
TON 0.000 0.00
100.00000 70.420 7,042.00
0180 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 22,173.000 0.000
TON 4,408.970 107,137.97
24.30000 4,408.970 107,137.97
0185 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 631.000 0.000
TON 234.040 60,850.40
260.00000 234.040 60,850.40
0190 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 677.000 0.000
TON 0.000 0.00
270.00000 0.000 0.00
0195 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,320.000 0.000
SY 566.050 20,321.20
35.90000 566.050 20,321.20
0200 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,819.500 1,819.500
sy 0.000 0.00
4.00000 1,819.500 7,278.00
0205 507-00000 *CONCRETE SLOPE AND DITCH PAVING 12.000 0.500
cy 0.000 0.00
521.00000 0.500 260.50
0210 603-01150 *15 INCH REINFORCED CONCRETE PIPE 338.670 180.270
LF 158.400 8,712.00
55.00000 338.670 18,626.85
0215 603-01180 *18 INCH REINFORCED CONCRETE PIPE 858.000 262.500
LF 323.680 18,449.76
57.00000 586.180 33,412.26
0220 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,486.000 1,116.350
LF 764.500 68,805.00
90.00000 1,880.850 169,276.50



CONTID: C13594R COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-02240 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 12.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0230 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 40.000 26.000
EACH 4.000 1,680.00
420.00000 30.000 12,600.00
0235 603-05124 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0240 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,960.00000 0.000 0.00
0245 604-19105 *INLET TYPE R L 5 (5 FOOT) 11.000 0.000
EACH 0.000 0.00
3,460.00000 0.000 0.00
0250 604-19110 *INLET TYPE R L 5 (10 FOOT) 24.000 0.000
EACH 9.000 41,040.00
4,560.00000 9.000 41,040.00
0255 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 8.000 0.000
EACH 0.000 0.00
3,930.00000 0.000 0.00
0260 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,670.00000 0.000 0.00
0265 604-30010 *MANHOLE SLAB BASE (10 FOOT) 19.000 3.000
EACH 3.000 8,550.00
2,850.00000 6.000 17,100.00
0270 604-39005 *MANHOLE SPECIAL (5 FOOT) 3.000 1.000
EACH 1.000 1,920.00
1,920.00000 2.000 3,840.00
0275 604-39010 *MANHOLE SPECIAL (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,830.00000 0.000 0.00
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PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-39015 *MANHOLE SPECIAL (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0285 604-39020 *MANHOLE SPECIAL (20 FOOT) 1.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 807.500 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0295 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 220.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0300 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,140.00000 0.000 0.00
0305 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0310 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0315 608-00005 *CONCRETE SIDEWALK (SPECIAL) 477.000 36.000
sY 58.400 1,868.80
32.00000 94.400 3,020.80
0320 608-00010 *CONCRETE CURB RAMP 144.000 0.000
SY 0.000 0.00
75.40000 0.000 0.00
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 381.500 331.000
LF 50.500 742 .35
14.70000 381.500 5,608.05
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 10,878.000 8,336.000
LF 397.400 4,967.50

12.50000 8,733.400 109,167.50
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PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-22022 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 4,264.000 110.000
LF 758.400 23,813.76
31.40000 868.400 27,267.76
0340 612-00001 *DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0345 612-00002 *DELINEATOR (TYPE IT) 50.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0350 612-00003 *DELINEATOR (TYPE III) 12.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0355 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,420.000 356.000
LF 938.000 11,631.20
12.40000 1,294.000 16,045.60
0360 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 142.000
LF 0.000 0.00
13.60000 142.000 1,931.20
0365 614-00011 *SIGN PANEL (CLASS I) 455.000 0.000
SF 0.000 0.00
9.30000 0.000 0.00
0370 614-00012 *SIGN PANEL (CLASS II) 27.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0375 614-00013 *SIGN PANEL (CLASS III) 32.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0380 614-01502 *STEEL SIGN POST (2 INCH ROUND) 584.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0385 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 247.000 0.000
LF 0.000 0.00

25.00000 0.000 0.00
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PCN: 13594R-BID ESTIMATE RUN 10/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0004 16:50:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-80313 *BARRICADE (TYPE 3 F-C) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 0.560
LS 0.140 13,860.00
99,000.00000 0.700 69,300.00
0400 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
108,000.00000 0.600 64,800.00
0405 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,300.00000 0.500 2,650.00
0410 627-00005 *EPOXY PAVEMENT MARKING 267.000 0.000
GAL 0.000 0.00
44.00000 0.000 0.00
0415 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 978.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.45000 0.000 0.00
0420 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,452.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
12.00000 0.000 0.00
0425 629-01002 *SURVEY MONUMENT (TYPE 2) 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0430 630-00000 *FLAGGING 5,076.250 3,762.250
HOUR 1,314.000 25,885.80
19.70000 5,076.250 100,002.13
0435 630-00001 *PILOT CAR OPERATION 1,000.000 0.000
HOUR 0.000 0.00
32.00000 0.000 0.00
0440 630-00007 *TRAFFIC CONTROL INSPECTION 48.000 23.000
DAY 5.000 190.00

38.00000 28.000 1,064.00
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CAT NO0200 ROADWAY
0445 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 59.000
DAY 23.000 7,590.00
330.00000 82.000 27,060.00
0450 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
200.00000 3.500 700.00
0455 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 13.500
EACH 0.000 0.00
44.00000 13.500 594.00
0460 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 38.500
EACH 1.000 44.00
44.00000 39.500 1,738.00
0465 630-80350 *VERTICAL PANEL 75.000 6.000
EACH 0.000 0.00
8.00000 6.000 48.00
0470 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 50.000
DAY 0.000 0.00
82.00000 50.000 4,100.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 150.000 75.000
EACH 0.000 0.00
44.00000 75.000 3,300.00
0480 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 6.500
EACH 0.000 0.00
44.00000 6.500 286.00
0485 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 1.500
EACH 0.000 0.00
44.00000 1.500 66.00
0490 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
11.00000 150.000 1,650.00
0495 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,650.00000 0.000 0.00
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0500 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,093.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70034 F/A PROOF ROLLING 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70035 F/A IRRIGATION SYSTEM AND DRAINAGE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70270 F/A WATER LINES RELOCATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 900-00014 ADDED ITEM (LUMP SUM)/ GROUTING OF PIPE CONNECTION 1.000 1.000
LS 0.000 0.00
55.00000 1.000 55.00
0565 304-01000 ABC (CL 1) 29,684.000 18,392.840
TON 6,814.870 45,318.89
6.65000 25,207.710 167,631.27
0570 304-06000 ABC (CL 6) 12,571.000 3,120.950
TON 4,689.360 42,438.71

9.05000 7,810.310 70,683.31
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0575 900-00014 ADDED ITEM (LUMP SUM)/ PIPE WORK ON MAPLE, STATION 0.000 0.000
1+10
L S 0.000 0.00
1,225.00000 0.000 0.00
0580 403-02000 HBP (SPEC) STA 561+00 TO 564+50 LEFT, ASPHALT PG 64-22 0.000 0.000
INCLUDED
TON 0.000 0.00
37.00000 0.000 0.00
0585 630-80376 GDRAIL TY 7 (TEMP) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
CAT 0200 CURRENT AMT § 3,439,610.86 $ 572,530.875 1,544,379.19
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0540 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0550 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT § 25,100.00 $ 0.00s 25,100.00
PROJECT TOTAL CURRENT AMT § 3,464,710.86 $ 572,530.87 $ 1,569,479.19



